

Task Instructions

Task ID: TECH94

Wave: CMS

Audience: Select Agencies - DACS, DCF, DEO, DEP, DFS, DOH, DOR

Task Name: Complete Cycle 2 – Technical Interface Testing

Task Type: Testing

Task Due Date: February 5, 2021

Task Overview

You previously confirmed the Cycle 2 testing time frame with your Readiness Coordinator as identified in the CMS Wave Interface Testing Details Excel file (TECH88). Depending on your scheduled dates, you have either completed or are currently running Cycle 1 Scenarios to complete Interface Connectivity Testing (TECH93). The purpose of this task is to help you understand what is next for your agency. Refer to the CMS Wave Interface Testing Details Excel file (provided to you securely) to understand the following steps to complete Cycle 2 – Technical Interface Testing.

- **Connect to the Florida PALM MFT server:** Follow the instructions on the second tab, *Connection Info Instructions*.
- **Run the Cycle 2 Scenarios:** Your agency will be responsible for completing the test scenarios in the sixth tab, *Cycle 2 Scenarios*.
 - Filter *Organization (Column I)* to view test scenarios applicable to your agency.
 - There may be multiple steps needed to complete the scenario. Determine if you are the owner of the Step # (*Column G*) by referencing Step Owner (*Column K*).
 - Use the Step Descriptions (*Column H*) to assist in Test Scenario completion.
 - For file and path names for Interface IDs refer to *Cycle 1 Scenarios* tab (*Columns H and I*).
- **Confirm Completion:** Email the Florida PALM inbox when you have completed all your agency's identified test scenarios.

If you have errors or difficulties completing your assigned scenarios, contact your Readiness Coordinator. Your Readiness Coordinator will help connect your testing resource with the Florida PALM Testing Team for next steps.

What will the Florida PALM Team do with this Information?

Your email confirmation will indicate to the Florida PALM Team that you have completed Cycle 2 testing.

Task Instructions

Please work with your agency's Technical Liaison to coordinate who will be completing each of the items involved with this task.

Instructions	
1)	Review Tabs 1, 2, 5, and 6 in the CMS Wave Interface Testing Details Excel file sent as a part of TECH88.
2)	Complete all test scenarios assigned to your agency, indicated in the sixth tab, Cycle 2 Scenarios in Organizations (Column I).

- 3) Confirm completion of Cycle 2 Technical Interface Testing by emailing FloridaPALM@myfloridacfo.com once you have successfully completed executing your test scenarios, but no later than **February 5, 2021**.

Supporting Materials and Resources:

- CMS Wave Interface Testing Details Excel file (provided securely in TECH88)